PROJECT DELIVERABLE REGISTER (QPF06.01)

Sheet 1

Drg. Ref.	Drawing Title	Format	Day	30	27	16	08	13	27	01	17	28	04	25	15
			Month	06	08	09	10	10	10	11	01	01	02	02	03
			Year	21	21	21	21	21	21	22	22	22	22	22	22
			REVISION REFERENCE												
CST-BMD-00-ZZ-DR-C-1000	Site Location Map	A1		P1			PL1	PL2	PL3	PL4	PL5	P2	PL6	PL7	PL7
CST-BMD-00-ZZ-DR-C-1001	Topographical Survey And Existing Buried Services	A0		P1			PL1	PL2					PL3	PL4	PL4
CST-BMD-00-ZZ-DR-C-1002	Proposed Foul And Surface Water Drainage Layout	A0		P1	P2		PL1	PL2				P3	PL3	PL4	PL4
CST-BMD-00-ZZ-DR-C-1003	Proposed Watermain Site Plan Layout	A0		P1			PL1	PL2				P2	PL3	PL4	PL4
CST-BMD-00-ZZ-DR-C-1010	Proposed Alterations to Extg Access Road 1/2	A1			P1		PL1	PL2							
CST-BMD-00-ZZ-DR-C-1011	Proposed Alterations to Extg Access Road 2/2	A1			P1	P2	PL1	PL2							
CST-BMD-00-ZZ-DR-C-1015	SUDS Layout	A0		P1	P2		PL1	PL2					PL3	PL4	PL4
CST-BMD-00-ZZ-DR-C-1020	Foul Water Longitudinal Sections	A0										P1	PL1	PL2	PL2
CST-BMD-00-ZZ-DR-C-1016	Site Plan Overland Flood Route	A0		P1	P2		PL1	PL2					PL3	PL4	PL4
CST-BMD-00-ZZ-DR-C-1017	Roads Layout	A0											PL2	PL3	PL3
CST-BMD-00-ZZ-DR-C-1040	Existing Transportation Linkages	A1			P1		PL1	PL2					PL3	PL4	PL4
CST-BMD-00-ZZ-DR-C-1041	Walking Distance from Site to Nearest Bus Stops	A1			P1		PL1	PL2					PL3	PL4	PL4
CST-BMD-00-ZZ-DR-C-1050	Proposed Extent of Undergroiund Utilities Mapping Survey	A0		P1			PL1						PL2	PL3	PL3
CST-BMD-00-ZZ-DR-C-1051	Proposed Site Investigation Exploration Points	A0		P1	P2		PL1								
CST-BMD-00-ZZ-DR-C-1070	Construction Management Plan	A0		P1	P2		PL1	PL2					PL3	PL4	PL4
CST-BMD-00-ZZ-DR-C-1080	ESB Truck Autoturn Analysis	A0		P1	P2	P3	PL1	PL2					PL3	PL4	PL4
CST-BMD-00-ZZ-DR-C-1081	Dublin Fire Brigade Appliance Autoturn Analysis	A0		P2	P2	P3	PL1	PL2					PL3	PL4	PL4
CST-BMD-00-ZZ-DR-C-1082	Refuse Bin Truck Autoturn Analysuis	A0		P1	P2	P3	PL1	PL2					PL3	PL4	PL4
CST-BMD-00-ZZ-DR-C-1205	SuDS DETAILS. TYPICAL GREEN & BLUE ROOF DETAILS.	A1			P1		PL1	PL2					PL3	PL4	PL4
CST-BMD-00-ZZ-DR-C-1206	Pumping Station Details	A1										P1	PL1	PL2	PL2
CST-BMD-00-ZZ-DR-C-1045	Drainage outfall via Nora Dunne gallery site	A0							P1						
CST-BMD-00-ZZ-DR-C-1046	Proposed Off-site Watermain works	A0							P1						

Doc. Ref.	Document Title													
21.221-IR-01	Infrastructure Report											PL3	PL5	PL6
21.221-IR-02	Site Specific Flood Risk Assessment		1									PL3	PL5	PL6
21.221-RP-02	Outline Construction & Demolition Waste Management Plan		1									PL3	PL5	PL5
21.221-RP-03	Outline Construction Management Plan		1									PL3	PL5	PL5
21.221-RP-04	DMURS Compliance Statement						1					PL3	PL5	PL5
21.221-RP-05	Outline Construction Surface Water Management Plan											PL2	PL4	PL5
21.221-RP-06	Car Park Management Strategy		1									PL3	PL5	PL6
21.221-RP-07	Parking Provision Report / Residential Travel Plan											PL3	PL5	PL6
21.221-RP-08	Traffic Impact Assessment											PL3	PL5	PL6
21.221-RP-09	Construction Traffic Management Plan											PL2	PL4	PL4
1383R01	Quality Audit													

DELIVERY	ISSUE TO:		Number of Copies												
INDICATE MODE OF DELIVERY REQUIRED	INTERNET HOST SITE (CDE)	*													
POST COURIER / HAND COLLECTION	CLIENT	HARDCOPY													
		SOFT (D / E)	E												
POST COURIER / HAND COLLECTION	ARCHITECT	HARDCOPY													
		SOFT (D / E)	E												
POST COURIER / HAND COLLECTION	SERVICES ENGINEER	HARDCOPY													
		SOFT (D / E)	E												
POST COURIER / HAND COLLECTION	QUANTITY SURVEYOR	HARDCOPY													
		SOFT (D / E)	E												
POST COURIER / HAND COLLECTION	PLANNING CONSULTANT	HARDCOPY													
		SOFT (D / E)	E												
POST COURIER / HAND COLLECTION	FIRE CONSULTANT	HARDCOPY													
		SOFT (D / E)	E												
POST COURIER / HAND COLLECTION	LANDSCAPE ARCHITECT	HARDCOPY													
		SOFT (D / E)	E												
POST COURIER / HAND COLLECTION	CONTRACTOR	HARDCOPY													
		SOFT (D / E)													
POST COURIER / HAND COLLECTION	ASSIGNED CERTIFIER	HARDCOPY													
		SOFT (D / E)													
POST COURIER / HAND COLLECTION	PSDP	HARDCOPY													
		SOFT (D / E)	E												
POST COURIER / HAND COLLECTION		HARDCOPY													
		SOFT (D / E)													
POST COURIER / HAND COLLECTION		HARDCOPY													
		SOFT (D / E)													
POST COURIER / HAND COLLECTION		HARDCOPY													
		SOFT (D / E)													
POST COURIER / HAND COLLECTION		HARDCOPY													
		SOFT (D / E)													

Internet Host Site:
Link / Address
Contact Phone

Client: 1 Terenure Land Ltd
Address: 27 Merrion Sqaure, Dublin 2, D02P297
Contact: Matt Walsh Phone: +353 (0)1 518 0900

Architect: BKD Architects
Address: 6/7 Harcourt Terrace, Dublin 2
Contact: Jacques D'Arcy Phone: +353 1 6182400

Service Engineer: IN2 Engineering
Contact Phone: +353 (0)1 496 0900

Quantity Surveyor: Sollard Doyle
Address
Contact Phone

Planning Consultant: McGill Planning
Address

Fire Consultant
Address
Contact Phone

Landscape Architect: Dermot Foley Arch
Address:Argus House Blackpitts Dublin D08
Contact: Karlis Spunde Phone

Contractor:
Address
Contact Phone

Assigned Certifier:
Address
Contact Phone

PSDP:
Address
Contact Phone

Address
Contact Phone

Address
Contact Phone

Barrett Mahony Consulting Engineers, Civil Structural, Project Management.
Email: bmce@bmce.ie Web: www.bmce.ie
Dublin Office: Sandwith House, 52-54 Lower Sandwith Street, Dublin 2. Ireland
Tel: (01) 6772000 Fax: (01) 6773164
London Office: 12 Mill Street, London. SE1 2AY, United Kingdom.
Tel: (0044) 084 5413 2722

Project Title: **CARLISLE SITE KIMMAGE, RESIDENTIAL DEVELOPMENT**

Project Number: 21.221

Deliverables Checked and Approved for Issue: Signature - PD or PE

Michael Hughes